

CEMP-CE

DEPARTMENT OF THE ARMY
U.S. Army Corps of Engineers
Washington, DC 20314-1000

EM 1110-1-4009

Manual
No. 1110-1-4009

15 June 2007

Engineering and Design
MILITARY MUNITIONS RESPONSE ACTIONS

TABLE OF CONTENTS

	<u>Paragraph</u>	<u>Page</u>
Chapter 1. Project Planning and Execution		
Introduction.....	1-1	1-1
Project Delivery Team (PDT).....	1-2	1-1
Technical Project Planning (TPP).....	1-3	1-2
Safety	1-4	1-6
Chapter 2. Project Contracting Requirements		
Introduction.....	2-1	2-1
Developing the SOW	2-2	2-1
Cost Estimating Process.....	2-3	2-5
Project Schedule.....	2-4	2-7
Chapter 3. Site Visit		
Introduction.....	3-1	3-1
Site Visit Objectives and Planning	3-2	3-1
Site Visit Attendees.....	3-3	3-2
Site Visit Requirements	3-4	3-2
Site Visit Information Collection.....	3-5	3-3
Chapter 4. Work Plans		
Introduction.....	4-1	4-1
Performance Objectives.....	4-2	4-1
Work Plan Review	4-3	4-1
Work Plan Contents	4-4	4-1
Work Plan Acceptance.....	4-5	4-4

	<u>Paragraph</u>	<u>Page</u>
Chapter 5. Geospatial Data Systems (GDS)		
Introduction.....	5-1	5-1
Requirements for the Acquisition and Access of Geospatial Data.....	5-2	5-1
Data Quality Objectives.....	5-3	5-1
QC	5-4	5-4
SOW.....	5-5	5-4
GDS Plan	5-6	5-6
Planning Considerations	5-7	5-7
Mapping	5-8	5-9
Deliverables	5-9	5-10
Chapter 6. Geophysical Planning Strategies for Response Actions		
Introduction.....	6-1	6-1
Specific Response Goals and Needs to be Addressed by Geophysical Investigation.....	6-2	6-1
Specify the Removal Decision Strategy	6-3	6-3
Chapter 7. Site Characterization		
Introduction.....	7-1	7-1
MRS Footprint Identification.....	7-2	7-1
Sectorization	7-3	7-8
Geophysical Site Characterization Strategies	7-4	7-9
Sampling Methods	7-5	7-11
Excavation	7-6	7-13
Data Interpretation, Resectorization, and Decision Making.....	7-7	7-14
Geophysical Investigation Planning Tools	7-8	7-14
Chapter 8. Geophysical Investigation		
Introduction.....	8-1	8-1
Geophysical Systems	8-2	8-1
Geophysical Tools	8-3	8-2
Positioning and Navigation Techniques	8-4	8-13
Geophysical Systems Deployment Platforms	8-5	8-24

	<u>Paragraph</u>	<u>Page</u>
Anomaly Selection Criteria and Anomaly		
Prioritization.....	8-6	8-27
Anomaly Resolution	8-7	8-34
Special Considerations for Planning Geophysical		
Investigations	8-8	8-36
Geophysical System Capabilities and MEC		
Detection Capabilities.....	8-9	8-37
Digital Data Format and Storage and Coordinate		
Reporting.....	8-10	8-39
Geophysical Prove-Out Planning.....	8-11	8-40
Data Analysis and Interpretation	8-12	8-44
Geophysical Work Plans.....	8-13	8-46
Chapter 9. Quality Control of Geophysical Systems and Related Operations		
Introduction.....	9-1	9-1
Process Quality Management	9-2	9-2
Product Quality Management	9-3	9-16
Managing Quality Control Failures	9-4	9-18
Special Considerations for Quality Control		
Programs	9-5	9-20
Chapter 10. MC Sampling		
Introduction.....	10-1	10-1
Objective	10-2	10-1
Initial MC Investigation Planning.....	10-3	10-2
Sampling and Analysis Considerations	10-4	10-3
Types of MC Analyses.....	10-5	10-8
Sampling and Analysis Plan	10-6	10-18
Data Interpretation, Validation, Reporting, and		
Decision Making.....	10-7	10-19
Quality Management.....	10-8	10-21
Chapter 11. Blast and Fragment Protection.....		
Introduction.....	11-1	11-1
DQOs	11-2	11-1
Explosives Safety Considerations.....	11-3	11-1
Explosive Effects	11-4	11-3

	<u>Paragraph</u>	<u>Page</u>
MSDs	11-5	11-5
Unintentional Versus Intentional Detonation		
Minimum Separation Criteria	11-6	11-6
Unintentional Detonations	11-7	11-6
Intentional Detonations.....	11-8	11-6
Explosives Siting Plan	11-9	11-7
Engineering Controls	11-10	11-10
Chapter 12. Risk Characterization		
Introduction.....	12-1	12-1
CSM	12-2	12-1
MEC Risk Pathway.....	12-3	12-1
Risk Management Principles	12-4	12-4
Risk Characterization Methods.....	12-5	12-5
Risk Communication	12-6	12-6
Chapter 13. Quality Assurance Surveillance Plan (QASP)		
Purpose and Overview	13-1	13-1
Responsibilities	13-2	13-1
QASP Overview.....	13-3	13-2
QASP Metrics	13-4	13-3
QASP Surveillance	13-5	13-3
QASP Non-Conformances.....	13-6	13-4
QASP Review Documentation	13-7	13-5
Chapter 14. Corps of Engineers Contractors MPPEH Inspection, Certification, and Final Disposition Procedures		
MPPEH – Contractor Responsibilities and Procedures.....	14-1	14-1
MPPEH – Certification and Verification.....	14-2	14-3
Maintaining the Chain of Custody and Final Disposition	14-3	14-4
Material that is still MPPEH after inspection may be released only to a qualified receiver.....	14-4	14-5

APPENDICES

Appendix A – References	A-1
Appendix B – Checklist Tables	B-1
Appendix C – QASP Template	C-1
Appendix D – QASP Metrics	D-1
Appendix E – Surveillance Activities Table.....	E-1
Appendix F – Corrective Action Request (CAR).....	F-1
Appendix G – Generic On-Site QA Checklist.....	G-1
Appendix H – EE/CA Work Plan Review Matrix	H-1
Appendix I – EE/CA Report Review Matrix.....	I-1
Appendix J – Removal Action Work Plan Review Matrix.....	J-1
Appendix K – Sample Quality Assurance Report (QAR)	K-1
Appendix L – After Action or Final Quality Assurance Report Content	L-1
Glossary	Glossary-1