

CECW-EW

**DEPARTMENT OF THE ARMY
U.S. Army Corps of Engineers
Washington, DC 20314-1000**

EM 1110-2-2611

Manual
No. 1110-2-2611

1 February 2004

**Engineering and Design
ENGINEERING FOR PREFABRICATED CONSTRUCTION
OF NAVIGATION PROJECTS**

Table of Contents

Subject	Paragraph	Page
Chapter 1		
Introduction		
Purpose.....	1-1	1-1
Applicability	1-2	1-1
References.....	1-3	1-1
Distribution Statement	1-4	1-1
Background.....	1-5	1-1
Policy	1-6	1-1
Scope.....	1-7	1-1
Mandatory Requirements.....	1-8	1-2
Conclusions.....	1-9	1-2
Chapter 2		
Types of Prefabricated Construction		
Introduction.....	2-1	2-1
Construction Methods.....	2-2	2-1
Chapter 3		
Planning and Design Process		
General.....	3-1	3-1
Project Planning	3-2	3-1
Reconnaissance Phase or System Study	3-3	3-2
Feasibility Study	3-4	3-2
Final Design.....	3-5	3-2
Construction Phase.....	3-6	3-3
Operations Phase.....	3-7	3-3
Chapter 4		
Engineering and Construction Issues		
General.....	4-1	4-1
Site-Specific Issues	4-2	4-1
Engineering Issues	4-3	4-5
Design Criteria.....	4-4	4-7
Structural Systems	4-5	4-7

Subject	Paragraph	Page
Construction Issues	4-6	4-9
Tolerances	4-7	4-11
Construction Contractor Acquisition Planning	4-8	4-13
Division of Responsibility Between the Government and the Contractor	4-9	4-14

Appendix A
References

Appendix B
USACE Navigation Case Histories

Appendix C
Graphics and Photographs