
Useof Management Data.

a . Information . Network Analysis provides information which
the Gantt (bar) chart does not provide, such as :

(1) Which specific activities control the total time required
to accomplish the project, the critical path .

(2) Time parameters within which each activity can and : must
be done to meet the completion date for a project . These are
defined by the early start and late finish dates for each activity .

(3) Degree of criticality and latitude available for
scheduling each activity (float or slack) .

(4) Identification of all activities which must be started or
finished during any selected time period in order to meet a
required completion date for the project .

(5) Identification of all activities which could be started
during any selected time period .

(6) Impact of delays and variations from original activity
time estimates and/or logic on other activities and the overall
project .

(7) Identification of the causes for past delays and which
activities need attention in the future to make up the lost time .

b . Use of Network Analysis Reports . The manager must be able
to obtain appropriate management information rapidly if this
information is to be useful . It is easily obtained from computer
print-outs arranged in appropriate sorts . Figure 5-1, is a copy of
a listing - of activities in the activity number order with budget
amounts for appropriate activities . Figure 5-2 is a reprint of the
same data computer sorted by early finish and abbreviated to
indicate only those activities that can finish in the months of
July and August 1994 . Figure 5-3 is another reprint of the same
data reprint computer sorted by early . start and abbreviated to show
only those activities which can start in July and August 1994 . To
reduce the volume of data printed, limit the early and late start
and finish sorts to the upcoming month or two . Figure 5-4 is a list
of the activities which are the Government's responsibility . Figure
5-5 and 5-6 are computer sorts ordered by late finish and late
start in the months of July and August 1994 . Figure 5-7 is a
listing of all activities that involve responsibility of the
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mechanical/ electrical subcontractor with budget figures included .
Note that the late start and finish columns have been erased in
this report . Figure 5-8 is another abbreviated reprint computer
sorted by Total Float less than 14 days . Note the critical path
consists of activities with 0 total float . These activities are in
order due to a secondary sort by the early start date . The
critical path is followed in order by a path sharing 1 day total
float then 5, 7, 12, and 13 days . Figure 5-9 is a listing of the
activities listed by activity number including all predecessor and
successor activities for each activity . These are noted by PR and
SU, respectively. A predecessor/successor report is necessary in
order to review and understand the logic of the project diagram .
While the diagram can be computer plotted, the activity to activity
relationships are often difficult if not impossible to view
accurately . Figure 5-10 is a sample of the diagram printed from
this data . Note that it is impossible to follow the logic from
such a reduced diagram or even one on a larger scale . This series
of reports is' ;provided to illustrate the various reports that are
available to manage a project . The Government manager should select
only those reports which he or she deems necessary or design others
to his or her liking .
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SCHEDULE REPORT WITH ACTIVITY BUDGETS

ACTIVITY ORIG HEN

.00
om it LISTS A SAMPLES BUILDERS HARDWARE

.00
SHOP DRUGS. AUM. EMTRA

LATH A PLASTER

tERAMC TILE

TOILET PARTITIONS A ACC

PLLMe1MG FIXTURES A NEC
.00

ELECTRIC FIXTURES A EOUIP .
.00

A APPROVE SHOP DRUG. flit t. METAL
.00

A APPROVE SHOP DRUG : REINF . STEEL
.00

A APPROVE RO0E DECK 100
.00

ROOF A SNEEt AEt SHOP DRAW . .111501
.00

.60'

.00

ID

	

DUN DUR

	

%

1

	

1

	

1

	

0

2

	

7

	

7

	

0

3

	

30 30

	

0

4

	

20 20

	

0

S

	

20 20

	

0

6 30 30

	

0

7 30 30

	

0

e

	

45 45

	

0

9 45 45 0

10

	

45 45

	

0

11 45 45 0

12

	

30 30

	

0

13

	

30 30

	

0

14

	

45 45

	

0

15 35 35 0

16 45 45 0

11

	

30 30

	

0

10

	

30 30

	

0

19 45 45 0

20

	

3o 3o

	

0

21

	

30 30

	

0

22

	

30 3o

23

	

30 30

24

	

45 43

--- ----------

0

0

SUBMIT

SUSMIt

$MIT

omit

t0mit

SUesit

SUBMIT

SUINit

SUMMIT

omit

SIIBMI T

SUMMIT

SUBMIT

SUMMIT

SUBMIT

SUe$It

M MIT

X-RAY PROTECTION

A APPRovE book tAMMItt

PAINT SAMPLES

VINYL HALL COVERING

SHOP DRAWINGS MILLUORK

RESILIENT FLOOR SAMPLES

SHOP DRAWINGS CASEVORic

Figure 5-1
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.06
2JUL94 31JUL94 12SEP94 110ct94 t2

.00
2JUL94 15AUG94 7ot94 20NOV94 97

.0o
2JUL94 13AUG04 25DEC94 7FEe95 176

.00
2JUL94 1SAUG94 130S"4 26JAM95 164

.00
2JUL94 15AUG94 12FEe95 20MAR3 225

.00
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.00
2JUL94 31JUL94 11DEC94 MAN" 160

.00
2JUL94 101MI04 17OCt94 30MoV94 10?

.00
2JUL94 SAUG94 2JUL94 5AUG94 0

.00
2JUL04 15AUG94 266094 9DEC94 11d

.00
2JUL94 31JUL94 5OCt94 6NoV94 06

.00
2JUL04 31JUL94 23OCt94 21NDV94 113

.00
2UL94 1SAUG94 26MAR95 9MAY95 261

.00
2JUL94 31JUL94 19JAM95 17FE095 201

.00
2JUL94 31JUL94 22MAR95 20APR95 263

.00
2.1104 31JUL94 250EC94 23JAN95 176

.00
2JUL94 31JU194 230195 24MAR95 236

.00
2JUL94 15AUG94 27NO94 10JAM3 148

.00
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START DATE 1JUL94 FIN DATE 14AUG95*

DATA DATE $JUL94 PAGE NO . 1

.	
-------- --------

ACTIVITY DESCRIPTION MALT EARLY
EARNED

	

START FINISH
LATE

	

LATE
START FINISH

TOTAL
FLOAT5151GET

-_

	

-	
NOTICE TO PROCEED 1JUL94~ 1JUL94 1JUL94 1JUL94 0

iHOIILt2E A LAYOUT

	

.00 .00
2JUL44 SJUL04 27JUL94 2AUG94

-

	

Tbooo.oo .00
SUBMIT A APPROVE MECN/ELEC 1 .1 2JUL94 31JUL94 3.uM.94 1AUG04 1

.00 .00
SUBMIT S1lOP DRAWINGS PAN FORMS 2JUL94 21J111.94 17AUG94 55694 46

.00 .00
SUOMIt SHOP DRAIINGS METAL DOORS 2JUL94 21JUL94 2MM94 10SEP94 51

.00 .06
SUBMIT SHOP DRAWINGS 3TRUCt . ITI . R JOISTS 2JUL94 31JUL94 12AUG94 1GSEP94 41
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REPORT DATE

SCHEDULE REPORT

6MAR95 RUN NO .

13 :09
VITN ACTIVITY

54

BUDGETS

PRIMAVERA PROJECT PLANNER PRECEDENCE REPORT START

DATA

DATE 1JUL94 FIN DATE 14AUG95'

DATE 1JUL94 PAGE No . 2

. . . . . . . .	 .... . .. . . . . . .
ACTIVITY

ID
OR10 KEN
OUR DUR X

ACTIVITY DESCRIPTION
NUGGET EARNED

EARLY
START

EARLY

	

LATE
FINISH

	

START
LATE

FINISH
TOTAL
FLOAT

25 45 45 0 SUBMIT HOSPITAL R Rise . EGiiIPMENT 2JUL94 1SAUG94 17OCT94 30NOV94 107
.00 .00

26 30 30 0 SUBMIT Rise . INUILDINO EOUIPMENENT 2JUL94 31JUL94 2MAR95 3iMAR95 243
.00 .00

2? 1s 15 0 CONCRETE DESIGN MIX 2JUL04 16JUL04 6AUG94 20AUG94 35
.00 .00

28 30 30 0 PRE-QUALIFY VELDERS 2JUL94 31JUL94 30NOV94 29DEC94 151
.00 .00

29 45 45 0 BULBULt & APPROVE IMP DRUG 011 2JUL04 1SAUG94 3NOV94 17DEC94 124
.00 .00

22JUL94 3AUG94 16AU09430 14 14 . 0 9JUL94 25RaUOM GRADE A EXCAVATE SUILOIN
20000.00 .00

31 32 32 0 DEMOLITION t SITE OWING 9JUL94 9AUG94 31DEC94 31JAN95 173
50000.00 .00

2JUL94 1SAUG04 25OCT94 ODEC9432 45 45 0 WWIt & APPROVE MASONRY MATER 115
.00 .00

33 30 30 0 omit SHOP 6081001 IIETAL UINDOUS 2JUL94 31JUL94 10SEP94 9OCT94 70
.00 .00

34 15 15 0 'DELIVER RECMANICAL A ELECTRICAL Al . MAT . 1AUG94 15AUG94 2AUG94 16AUG94 1
65000.00 .00

5AUti94 6SEP94 203EP9435 15 19 0 GOVERNMENT APPROVE PAN FORMS 22JUL94 46
.00 .00

36 19 i3 0 GOVERNMENT APPROVE METAL DOOR 22JUL04 SAU094 11SEP94 25SEP94 51
.00 .00

1AUG94 20A"" 11SEP94 30S09437 20 20 0 GOVERNMEN? APPROVE IITRUC? . STE 41
.00 .00

38 43 45 0 16AUG94 290EP94 9DEC94 22JAN93 115DELIVER MAMMY MATERIALS
47500.00 .00

39 20 20 0 GOVERNMENT APPROVE METAL 1111100 1AUG94 20AUG94 10oct94 29oCT94 TO
.00 .00

40 30 30 0 GOVERNMENT APPROVE 61.011,01011 1 11111 me" 30AUG94 12&T94 10MOV94 T2
.00 .00

16AUG94 4SEP94 21NOV94 10DEC9441 20 20 0 OOVERNMENt APP . ALUM. ENTRANCE 97
.00 .00

42 15 1s 0 GOVERNMENT APPROVE LAIN i PLAN 16AUG94 30AU094 Alto" 22FER95 176
.00 .00

43 30 30 0 GOVERNMENT APPROVE CERAMIC Ill. 16AUG94 14SEP94 2TJAN9s 25M" 164
.00 .00

44 20 20 0 GOVERNMENT APPROVE tOILET PART 16AUG94 4SEP94 2MR99 17APR95 225
.00 .00

45 30 30 0 GOVT . APPROVE PLUIMII . FIXTURES Mile" 30AUG94 19ROV94 1110EC94 110
.00 .00

46 30 30 0 GOVERNMENT APPROVE-ELEC. PINTO 1AUG94 30AUG94 16JAN95 14FES9s 1611
.00 .00

16AUG94 29SE04 16EC94 14JAN9547 4% 45 0 FANRiCATE & DELIVER MISC . METALS 107
17500 .00 .00

48 1s is 0 DELIVER REINFORCING STEEL 6AUG94 20AUG94 6AUG94 20AUG94 0
45000.00 .00
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PACE NO .SCHEDULE REPORT WIN ACTIVITY BUDGETS DATA DATE 1JUL94 3

---- ---- - --- -------- ------------------------------ -------- -------- -------- -------- -----
ACTIVITY

ID
ORIG REM
DUN OUR ><

ACTIVITY DESCRIPTION
BUDGET

EARLY
EARNED

	

START
EARL*

	

LATE
FINISH

	

START
LATE TOTAL
FINISH FLOAT

-
- --- ----------	 I	 -------- -------- -----

49 30 30 0 DELIVER 8000 DEC* MATERIALS $6AUG94 14SEP94 10DEC94 WAR" 116
.00 .00

S0 15 15 0 GOVERNMENT APPROVE RDDF I SNEE 1AUG94 ISAUG94 7MOV94 21Mov94 98
.00 .00

f 51 20 20 0 GOVERNMENT APPROVE X-RAY PROTE 1AUG94 20AUG94 22MOV94 11DEC94 113
.00 .00

52 75 75 0 DRIVER! DOOR CANOPIES A SIGNS 16AUG44 29MMT94 10MAY95 23JUL9S 267
10000.00 .00

53 30 30 0 GOVERNMENT TEST A APPROVE PAIN 1A0094 30AUG94 18FES95 19MAR95 201
.00 .00

54 30 30 0 GOVERNMENT APPROVE COLOR SAMP . IMP* 30AUG94 21APR9S 20MAY95 263

35 20 20 0
.00

GOVERNMENT APPROVE MILUIORK

.~

1AUG94 20AUG94 24JAN95 12FE595 176

56 30 30 0 GOVERNMENT APPROVE A COLOR UL
.00

SAUG94 30AUG94 2500094 23APR95 236

57 30 30 0 bOVERIMIENT APPROVE CASEU*K 16AU094 14SEP94 11JAN95 91, E895 148
.00 .00

t 55 30 30 0 GOVERNMENT APPROVE No3PiTAt t 16AUG94 14SEP94 1DEC94 30DEC94 $0t
.0001 .00

IAUG94 20A00459 20 20 0 GOVERNMENT APPROVE MISC . WILD 1APR95 20APR9S 243

62 10 10 0
.00

BASEMENTROUGH 10 UNDER
.00

16AUG94 25AUG94 itAUG94 26AUG94 I
10000.00 .00

63 45 45 0 DELIVER PAN FORMS 6AUG94 19SEP94 21SEP94 4NOV94 46
.00 .00

64 90 90 0 FABRICATE 9 DELIVER METAL 0000 6AUG94 3NOV94 26SE094 24DEC94 51
10000.00 .00

65 45 45 0 FABRICATE 9 DELIVER STEEL COLUMNS . 21AUG94 4OCT94 10NOV94 24DEC94 SI
7500.00 .00

66 90 90 0 FABRICATE I DELIVER STRUCt . STEEL' 21AUG94 1SNOV94 1OCT94 29DEC94 41
95000.00 .00

67 2 2 0 PANELSAMPLE MASONRY 30SEP94 100144 23JAM95 24JAN95 115
.00 .00

68 90 90 0 FABRICATE R DELIVER METAL WINDOWS 21AUG94 10W94 3000t94 VAN" 70
10000.00 .00

69 120 120 0 DELIVER SWEDEN'S MARDIIARE 4100
.00

31AUG94
.00

2MDEC94 11NOV94 10MAR95 72

70 90 90 0 FABRICATE &DELIVER ALUM . ENTRANCE 5SEP94 3otC94 11DEC94 10MAR95 97
22500.00 .00

71 30 30 0 DELIVER LATH & PLASTER IATERIALS
.00

31AUG94 29SEP94 23FES95 24MAR95 176

72 45 45 0 DELIVER CERAMIC TILE MATERIAL
.00

15SEP94 29OCT94 261`095 11005 164
45000.00 .00

73 90 90 0 DELIVER TOILET PARTITIONS S ACCESSORIES 5SEP94 3DEC94 18APR95 i6JUL95 225
20000 .00 .00

74 150 150 0 DELIVER PLUMB . FIXTURES 9 NECK EQUIP . 31AU094 27JAN95 19DEC94 17MAY95 110
215000 .00 .00
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5t PRIMAVERA PROJECT PLANNER PRECEDENCE REPORT START DATE 1JUL94 FIN DATE 14AUG95'
13:09

SCHEDULE REPORT WITH ACTIVITY WIDGETS DATA DATE 1JUL94 PACE NO . 4

ACTIVITY
iD

ORIG PEN
OUR OUR

ACtiVITY DESCRIPTION
WIDGET EARNED

EARLY EARLY

	

LACE
START FINISH

	

START
LATE TOTAL
FINISM FLOAT

	 75 120 120 0 DELIVER ELECTRICAL FIXTURES A EQUIPMENT 31AUG94 28DEC94 1SFES9S 14JUN9S IM
115000 .00 .00

16AU94 10094 22NOV94 20JAN9576 60 60 0 FABRICATE & DELIVER INEETMETALNROOF 9b
.00 .00

21AUG94 3W,94 12DEC94 24FEB9577 75 7S 0 DELIVER PROTECTION MATERIALS 113

78 4S 45 0 DELIVER PAINT MATERIALS

	

17300.00 .00
31AU094 14OCT94 20MAR9S 3MAY95 201

.00 .00
79 60 60 0 DELIVER VINYL WALL COVEMINO 31AUG94 29OCT94 21MAt95 19m95 263

F 80 120 120 0 FABRICATE A DELIVER MILLWORK 1500
.00 .00

21AUG94 10DEC94 13FEB95 12JU9S 176
30000.00 .00

61 43 45 0 DELIVER RESILIENT FLOOR MATERIALS 31AUB94 14oct94 24APR95 7JUN9S 236
17500.00 .00

82 'ISO 150 0 DELIVER CASEWORK 15SEP94 11tit" 100605 9JUL95 148
80000.00 .00

63 1o0 1o0 0 DELIVER HOSPITAL A MISCELLANEOUS EQUIPMENt . 1SSEP94 13104" 31DEC94 28JUM5 107
215000.00 .00

84 90 90 0 DELIVER R1SC . WIILDINO EQUIPMENT 2100114 18MoM94 210099 19JUL95 243
30000.00 .00

SS 16 16 0 F00110S & PLIM1NS 21AUG94 3SEP94 21AUG94 SSEP94 0
In 22500.00 .001

86 30 30 0 GRAOESEAIIS 69E094 SOCT94 6SEP94 SOCT94
50000.00 .00

07 14

	

14 O sASEMENt FOUNDATION SLABS A BEANS 26AUG94 OSEP94 27AU094 91EP94 1
15000.00 .00

M 21 21 0 EASEMENT WALLS 9SEP94 29SEP94 10SEP94 30SEP94 1
22500.00 .00

89 S S o 30SEP94 4OCT94 10094 SOCt94 - 1DAMPRoor1MG
7300.00 .00

91 10 10 0 BACKFILL A OW MEN BUILDING 6oMt94 ISOCt94 6oMT94 1SOCt94 0

92 10 10 0 BASEMENT STEPS 1 LMIDl110* 22500
.00

.00 6ott94 15o094 15JAN95 24JAN9S 101
4300.00 .00

93 20 20 0 30* UNDERFto R MECM. A ELEt. R 16oct94 400494 160c194 4110494 0
$9000.00 .00

94 SO SO 0 FORM, PLACE, 1 CURE PAN SLABS & BEANS SNOV94 24DEC94 5NOV94 24DEC94 0
.0087500.00

9S SO SO 0 20% UMDERFLOOR MEOW. A ELEC. R 5MOV94 240EC94 SMOV94 24DEC94 0
135000.00 .00

97 18 18 0 CONCRETE TOPPING FILL 25DEC94 11JAN95 ?FEB" 24FEB95 44
27SO0.00

IMELECTRICAL ROUGH
.00

90 63 63 0 25004 2SFEB95 4FEN9S 1APR9S 41
100000 .00 .00

99 70 70 0 MECHANICAL A PLUMSINO AOUOM IN 25DEC94 4MAR9S 28JAN95 7APR95 34
105000 .00 .00

100 5

	

S ERECT STEEL COLUMNS A METAL BUCKS 2SDEC94 29DEC94 25DEC94 29DEC94 0
5000.00 .00
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REPORT DATE 6MAR95 RUN No . 54 PRIMAVERA PROJECT PLANNER PRECEDENCE REPORT START

DATA

DATE 1JUL94 FIN DATE 14AUG95•
13:09

SCHEDULE REPORT WITH ACTIVITY RUDGETS DATE 1JUL94 PAGE No.

	

5

--- ----------

ACTIVITY ORIG OEM
10

	

OUR DUR

	

%
ACTIVITY DESCRIPTION

BUDGET EARNED
EARL? EARLY

	

LATE
START FINISH

	

START
LATE TOTAL
FINISH FLOAT

102

	

10 10

	

0 ERECT STRUCTURAL STEEL & JOISTS 30MEC94 8JAN95 3ODEC94 AJAN95 0
17500.00 .00

101

	

27 27

	

0 EXTERIOR MASONRY WALL* 30DEC94 2SJAN95 25JAN95
.00

20FE895 26
47500.00

96.10" 6FE195 11MAR95 24MAR95108

	

14 14

	

0 INSTALL METAL DODOS A ALUMINUM ENTRANCE 44
10000.00 .00

109

	

12 12

	

0 INSTALL ROOF DECK
47500.00

9JAN95 20JAN9S 9J095 20JAN95 0

110

	

21

	

21

	

0 ROOFING A *MEET METAL ~~ 114101" 10k195 21JAM95 lore195 0
80000.00 .00

tit

	

14

	

14

	

0 INSTALL METAL WINDOWS 2JAM9S 15JAN95 28JAN95 10FE195 26
2500.00 .00

113

	

56 56

	

0 AIRCONDITIONIMQ OUCTUORE 11F2595 7APR95 11FE195 7APR95 0
115000 .00 .60

114

	

42 42

	

0 INTERIOR PARTITIONS 11FE195 24MAR95 25O195 IAPR95 14
65000.00 .00

116

	

14

	

14

	

0 $?UICCo 11k695 24FE69S 25MAR95 7APR9S 42
10000.00 .00

120

	

14 14

	

0 CEILING SUSPENSION SYSTEM A INSULATION AAPR95 21APR93 8APR95 210995 0
27500.00 . .00

121

	

14

	

14

	

0 PLASTER WALLS 25MAR95 7APR95 20APR95 3MAY93 26
$000 .00 .00

122

	

22 22

	

0 CERAMIC TILE 25MAROS 15APR9S 1209" 3MAY95 1A
92506.00 0b

124

	

39 35

	

0 ACOUSTIC A OTHER CEILINGS 3SOOb
.00 .Ob

22APR95 26MAY93 27APR95 31MAT95 A

125

	

12 12

	

0 PLASTER CEILINGS 22APR95 3MAr95 22APR95 3MAY95 b
4000.00 .00

128

	

17 17

	

0 TOILET PARTITIONS * ACct*30Rtet 16APR95 2MAr95 17JUL95 2AWGcS 92
3500.00 .00

130

	

28 26

	

0 30* PAINT A EIMISM 400" 31MAr93 4MAY95 31MAr95 0
1"oo.ob .00

133

	

70 7O

	

0 INSTALL MECHANICAL EQUIPMENT 4MAr95 $2,0195 18MAY95 26JUL95 14
25000.00 .00

139

	

45 45

	

0 50% COMPLETE PAINT A FINISM 1JUN95 i5JU195 1JIM93 15JUL95 0
32500.00 .00

140

	

42 42

	

0 INSTALL ELECTRICAL FIXTURES & EQUIPMENT IJUh95 12JUM.95 $5JUN95 26JUL95 14
15000.00 .00

141

	

30 30

	

0 INSTALL PLUMSIMO FIXTURES A EQUIPMENT 1JUN9S 30JUN95 2tJUN95 26JUL95 26

142

	

14

	

14

	

0 VINYL WALL COVER

	

12500,00 .00
1JUM95 14JUN95 20JUL95 2AUG95 49

5000.00 .00
143

	

16 16

	

0 INSTALL 50% NILLIR*K 1JUN95 16JUN95 13 .101111" 26 .10011" i2
7500.00 .00

144

	

21

	

21

	

0 INSTALL RESILIENT FLOORS 1m93 21JUN95 6JUM9S 28JUM95 7
7500.00 .00

146

	

16 16

	

0 COMPLETE MILLUORK 17JUM95 2JUL95 30JUN95 i5JUL95 13
7500.00 .00



REPORT TOTAL

ilasiiisiiis iiasisisssii
3000000.00

	

.00
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WITH ACTIVITY BUDGETS DATA DATE 1JUL94 PACE NO . 6

------- ---------------------------------------- -------- --------	 : ..	
CTIVITY 0410 OEM

DUR DUN x
ACTIVITY DESCRIPTION

	

EARLY EARLY LATE

	

LATE
START FINISH

TOTAL
FLOAT10 SIAGET

	

EARNED

	

START FINISH

1S0 3 3 0 GOVERNMENT TEST X-RAY PROTECTION 22JUM95 24JUN9S 31JUL9S 2AUG95 39
.00 .00

151 24 24 0 INSTALL CASEIIORK 22AJM9S 15JUL95 10A95 2AUG95 10
15000.00 .00

152 35 35 0 INSTALL ROSPITAL A MISCELLANEOUS EQUIPMENT 22MM 26JUL95 29JUN95 2AUG95 7
20000.00 .00

153 14 14 0 INSTALL MISCELLANEOUS 10110100 EQUIPMENT 22JUM9S 5JUL95 20JUL95 *AUG" 20
4000.00 .00

194 10 10 0 INSTALL DOOR CANOPIES A 61003 26JAN95 0E4195 24JUL9S 2AUG95 179
2900.00 .00

1s$ to 10 0 20% PAINT A FIRM 16JUL95 2AUG95 16JUL95 2AUG95 0
13000.00 .00

156 7 7 0 CLEAN UP WILDINO MUG" 9AUG95 We" 9AG95 0
5000.66 .00

1S7 45 45 0 DELIVER OUTSIDE lift . A PLUMBING MAT . 16AU094 29sE094 18 004 31JAN95 124
.00 .00

160 60 60' 0 DELIVER A INSTALL *TUPM DRAINA 21AUG94 19OCT94 109S 1MAY95 194
50000.00 .00

161 45 49 0 0UTl1DE PLUNGING 30SEP94 13NOV94 10MAR9S 1MAT9S
.00

169
35000.00

162 90 90 0 OUTSIDE ELECTRICAL 30SEP94 2EDEt94 We" 1MAY95 124
120000 .00 .00

167 42 42 0 *64RADE A VASE 1'08 PAVING 290EC94 $FE695 211AT9S 12JUM95 124

160 21 21 0 CURS A GUTTER

	

67900.00
. 9FEy95 1MAR95 13JUM9S 3JUL95 124

20000.00 .00
169 21 21 siotuALk! 2MA95 221111895 4JUL5 24JUL9S 124

20000.00 .00
170 10 10 0 ASPHALT PAVING 2MAI195 IIMA895 15JUL95 24JUL9S 135

32500.00 .00
172 16 16 0 TOPSOIL A PINE GRADING 23MA195 7APR9s 25JUL95 9AUG95 124

10000.00 .00
I73 14 14 0 tell MECHANICAL A ELECTRICAL EQUIPMENT 13JUL95 26JUL95 27JUL95 9AUG95 14

15000.00 .00
174 5 5 0 SELL JGN 10AUG95 14AUG95 10AUG95 14AUG95 0

3000.00 .00
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. . . . . . . . . . . . . . . . . ... . . . . . . . . . . . . . . . . . . . . . . . . . . . .
ACTIVITY 0P*IIIPTIdN

. . .. ---^-
NOTICE t0 PRO"

MoSitit1 A tAYotit

CONCRETE OHIO 61K

molt 110110 OR MilOs PAN F WIN

wait S* "MIN" ""At oft*
ROM ONADE A EXCAVATE IUILDIM

omit a APPROVE 1NtCM/tLEC R .I

sUOl11t No 8R/W1000 OtNUCt . Sit. A JONto
0111111 6" b*AUINOS METAL VINOUS
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